R & S Project #2787

The Molecular Foundry

Week Starting 5-31-2005

LBNL 4-Week Rolling Schedule

ID | Task Name Duration | Resource Start Finish May 29, '05 Jun 5, '05 Jun 12, '05 Jun 19, '05
Names sIM[TWT[F[s|sIM[TW[T[F[s|sIM[TW[T[F[s|sIM[TW[T|F]s

1 Roof
2 Install Stucco 12 days JJ 5/16/05 6/1/05 :I
3 Install Metal Panels 12 days PEI 5/25/05 6/10/05 |
4 Duct Piping Supports 7 days CMI 5/25/05 6/3/05 _‘
5 Sheetmetal Plenums & Flashing 8 days CMI 6/2/05 6/13/05 : ]
6 Install Roofing 15 days Enterprise 6/6/05 6/24/05 —’_
7 Install Supports, Piping & Duct 10 days CMI 6/27/05 7/11/05
8 Set Rooftop Equipment 10 days CMI,Sascc 6/27/05 7/11/05
9 Exterior Skin & Windows
10 East Elevation
11 Panels,Glazing Complete for Review 1day Royal 6/3/05 6/3/05 ]
12 North Elevation
13 Install Panels & Membrane Sheathing 25 days PEI 5/9/05 6/13/05 I
14 Install Glass & Glazing 25 days Royal 5/9/05 6/13/05 T
15 Stair 1 Exterior N
16 Framing, Sheathing, Panels 10 days PEI 5/27/05 6/10/05
17 Install Window Wall 10 days Royal 6/13/05 6/24/05 :|
18 South Elevation
19 Install Panels & Membrane Sheathing 30 days PEI 5/16/05 6/27/05
20 Install Glass & Glazing 25 days Royal 5/11/05 6/15/05 :|_
21 West Elevation/Cantilever/Loading Dock
22 Install Panels & Membrane Sheathing 25 days PEI 4/26/05 5/31/05 :|
23 Install Glass/Glazing 11 days Royal 5/18/05 6/2/05
24 Align & Caulk 5 days Royal 6/3/05 6/9/05
25 |INTERIOR IMPROVEMENTS B
26 Stair # 1 Interior
27 Install Railing 13 days Romak 5/12/05 5/31/05
28 Fireproofing 2days AJ 6/1/05 6/2/05 :%
29 Frame Walls Vertical 10 days JJ 6/3/05 6/16/05 jn%
30 Remove Scaffold Stairway 4 days 6/17/05 6/22/05
31 Level 2
32 Level 2 Corridor L - E Line
33 Install Plumbing @ Pipe Racks 20 days KDS 5/5/05 6/2/05
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ID | Task Name Duration | Resource Start Finish May 29, '05 Jun 5, '05 Jun 12, '05 Jun 19, '05
Names sIM[TWT[F[s|sIM[TW[T[F[s|sIM[TW[T[F[s|sIM[TW[T|F]s
34 Interior Glazing 1day Royal 5/25/05 5/25/05
35 Sheetrock Walls-Both Sides 3days JJ 6/6/05 6/8/05
36 Tape Walls 9 days JJ 6/9/05 6/21/05 [T (I
37 Lower Level Electric (excludes lights) 5days Sasco 6/22/05 6/28/05 Bl _:%__
38 Prime Paint Walls & Pipe Rack 4 days A&B 6/29/05 7/5/05 B
39 Flooring 5 days Preston 7/6/05 7/12/05
40 Level 2 Offices L - E Line
41 MEP Gyp Ceiling Rough-In & (light cans pending) 2 days Sasco 5/25/05 5/26/05
42 Gyp & Tape Ceiling (pending) 10 days JJ 5/16/05 5/27/05
43 Paint Prime Walls / Above Ceiling 4 days A&B 5/31/05 6/3/05
44 Acoustical Ceiling Grid 4 days Ireland 6/6/05 6/9/05
45 Lights, Diffusers, AFS Drops, Lifesafety 6 days MEP 6/9/05 6/16/05 [_
46 Drop Ceiling Tile 5 days Ireland 6/16/05 6/22/05 E:
47 Flooring 4 days Preston 6/23/05 6/28/05 i
48 Level 2 Cto E-Line |
49 Frame Walls/Furring/Soffits 8 days JJ 5/24/05 6/3/05
50 MEP Wall/Ceiling Rough Ins 3 days MEP 6/1/05 6/3/05
51 Sheetrock 3days JJ 6/6/05 6/8/05
52 Taping 7 days 33 6/8/05 6/16/05 M
53 Prime Paint 3days A&B 6/17/05 6/21/05 (I
54 Acoustical Ceiling Grid 3 days Ireland 6/22/05 6/24/05 o _]
55 Bathrooms
56 Close Shaft (Block-Out for Acid Neut. Vent) 4 days KDS 5/31/05 6/3/05
57 Frame Walls/Shafts & Ceilings 5days JJ 5/27/05 6/3/05 —‘
58 Install Door Frames 2 days W&W 6/3/05 6/6/05 : ]
59 MEP Wall/Ceiling Rough Ins 5days MEP 6/3/05 6/9/05 [T
60 Set Countertop Supports 2 days Romak 6/3/05 6/6/05 i ] n%
61 Sheetrock/Tape/Finish 9 days JJ 6/10/05 6/22/05
62 Prime Paint Walls 3days A&B 6/23/05 6/27/05 i
63 Ceramic Tile 10 days TW 6/28/05 7/12/05 B
64 Clean Room Construction
65 Frame/Furr/Vapor Barrier/Insulate Walls 7 days JJ 5/25/05 6/3/05 ‘
66 MEP Wall Rough-Ins 4 days MEP 6/2/05 6/7/05 |: :
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67 Sheetrock/Tape/Finish 9 days JJ 6/8/05 6/20/05 ]
68 Epoxy Paint 5days A&B 6/21/05 6/27/05
69 Set Up Clean Entrance 1day R&S 6/28/05 6/28/05
70 Normal Clean Stage
71 Install AFS Overhead 3 days GMR 6/29/05 7/1/05
72 Level 3
73 All Areas Offices
74 Shaft Framing @ E-line (Block-out for Acid Neut. Vent) 4 days JJ 6/2/05 6/7/05 [: :]
75 Frame Walls / Door Frames 12 days JJ 6/8/05 6/23/05 _4
76 Frame Ceiling / Soffit (starting at exterior) 8 days JJ 6/21/05 6/30/05 T
77 MEP Rough-ins Wall / Ceilings 8 days MEP 6/24/05 7/6/05 ‘_
78 Bathrooms
79 Set Plumbing Waste Carrier 4 days KDS 6/8/05 6/13/05 ]
80 Frame Walls/Shafts/Ceilings/HM frames 5days JJ 6/17/05 6/23/05 [ |i
81 Set Counter Top Supports 3 days Romak 6/24/05 6/28/05 ‘_
82 MEP Rough-Ins 5 days MEP 6/24/05 6/30/05 |:
83 Level 4
84 Level 4 Corridor (L to Cline)
85 Install Plumbing @ Pipe Racks 15 days KDS 5/12/05 6/2/05
86 Install HM Door Frames 3 days W&W 5/26/05 5/31/05 :|
87 Sheetrock (remaining) 4 days JJ 6/3/05 6/8/05 [T
88 Taping 8 days JJ 6/8/05 6/17/05 AR A1
89 Lower Level Electric (excludes lights) 5days Sasco 6/20/05 6/24/05 j_
90 Prime Paint 4 days A&B 6/27/05 6/30/05
91 Labs (L to E-Line)
92 Install Overhead Plumbing 14 days KDS 5/16/05 6/3/05 ‘
93 Install Ceiling Lab Cabinet Carriers 3days ISEC 5/31/05 6/2/05
94 Paint Overhead Exposed Areas 3days A&B 5/19/05 5/23/05
95 Frame Walls/Furring/Soffits 11 days JJ 5/16/05 5/31/05 :|
96 Wall Ceiling Rough In 6 days MEP 5/26/05 6/3/05 ‘
97 Install HM Door Frames 3 days W&W 6/2/05 6/6/05 : ]
98 Sheetrock 5days JJ 6/6/05 6/10/05 |
99 Taping 9 days JJ 6/10/05 6/22/05 |: H
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R & S Project #2787

The Molecular Foundry

Week Starting 5-31-2005

LBNL 4-Week Rolling Schedule
ID | Task Name Duration | Resource Start Finish May 29, '05 Jun 5, '05 Jun 12, '05 Jun 19, '05
Names SIM[TW[T|F[s[sMTWT[F|s[sMTW[T|F[s|SIM[TW[T|F|S
100 Paint Prime 4 days A&B 6/23/05 6/28/05
101 Acoustical Ceiling Grid (except at hoods/umbilicals) 5 days Ireland 6/29/05 7/6/05 T
102 Bathrooms
103 Frame Walls/Shafts/Ceilings/HM Frames 5days JJ 6/1/05 6/7/05 _]
104 Set Counter Top Supports 3 days Romak 6/7/05 6/9/05
105 MEP Rough Ins 5 days MEP 6/8/05 6/14/05 i Il
106 Sheetrock 3days JJ 6/15/05 6/17/05
107 Taping 8 days JJ 6/20/05 6/29/05
108 Prime Paint 3 days A&B 6/30/05 7/5/05
109 Level 4 Cantilever (D to A line)
110 Install MEP overhead 5days MEP 5/24/05 5/31/05 ]
111 Paint Exposed Ceilings 3 days A&B 6/1/05 6/3/05 ‘
112 Frame Walls/Ceilings (excludes leave-out bay) 5days JJ 6/6/05 6/10/05 |
113 MEP Rough-Ins 4 days MEP 6/9/05 6/14/05 : :]
114 Overhead Coiling Door 3 days Smith Co. 6/9/05 6/13/05 : ]
115 Sheetrock 4 days JJ 6/15/05 6/20/05
116 Taping 8 days JJ 6/21/05 6/30/05 (e
117 Cable Tray 3 days Sasco 6/30/05 7/5/05
118 Level 5
119 Level 5 Corridor (L to C Line)
120 Install Plumbing @ Pipe Racks 15 days KDS 5/18/05 6/8/05
121 Duct at E-Line @ Pipe Racks 2 days CMI 6/3/05 6/6/05 [T T
122 Firestop Slab Penetrations 2 days MEP 6/3/05 6/6/05 M T
123 Install HM Door Frames 3days W&W 6/3/05 6/7/05 E i]
124 Sheetrock (remaining) 4 days JJ 6/9/05 6/14/05 :: :]
125 Taping 8 days JJ 6/15/05 6/24/05 —’_
126 Lower Level Electric (excludes lights) 5 days Sasco 6/27/05 7/1/05
127 Labs (L to E-Line)
128 Install Overhead Duct 25 days CMI 4/27/05 6/1/05 [T
129 Pressure Test & Insulate Duct 3 days CMI 5/27/05 6/1/05 i
130 Install Ceiling Lab Cabinet Carriers 3 days ISEC 6/2/05 6/6/05 —: ]
131 Install Overhead Electrical 15 days Sasco 5/13/05 6/3/05
132 Install Overhead Plumbing 14 days KDS 5/18/05 6/7/05 (T :
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R & S Project #2787

The Molecular Foundry

Week Starting 5-31-2005

LBNL 4-Week Rolling Schedule

ID | Task Name Duration |Resource Start Finish Jun 12, '05

Names SIM[TW[T[F[S[SM[TWT T[F[s

133 Frame Walls/Furring 7 days JJ 6/2/05 6/10/05

134 Complete Overhead Duct & VAVs (Bull 86) 3 days CMI 6/6/05 6/8/05 :l

135 Frame Ceilings/Soffits 4 days JJ 6/7/05 6/10/05 |

136 MEP Wall Rough-In 6 days MEP 6/8/05 6/15/05 i L1

137 MEP Ceiling Rough-In 3 days MEP 6/13/05 6/15/05 (T

138 Install HM Door Frames 3days W&W 6/13/05 6/15/05 TN

139 Sheetrock 4 days JJ 6/16/05 6/21/05 |:

140 Taping 8 days JJ 6/20/05 6/29/05 |

141 Cold Room 15 days ISEC 6/30/05 7/21/05

142 Paint Prime 4 days A&B 6/30/05 7/6/05

143 Bathrooms

144 Set Plumbing Waste Carrier 5days KDS 6/6/05 6/10/05 |

145 Frame Walls/Shafts & Ceilings 5days JJ 6/10/05 6/16/05 [

146 Install HM Frames 2 days W&W 6/15/05 6/16/05 :

147 Set Counter Top Supports 2 days Romak 6/17/05 6/20/05

148 MEP Rough-Ins 5 days MEP 6/17/05 6/23/05 |
149 Sheetrock 3days JJ 6/24/05 6/28/05 ‘:
150 Taping 8 days JJ 6/28/05 7/8/05

151 Level 5 Cantilever (D to A line)

152 Install MEP overhead 4 days JJ 6/3/05 6/8/05

153 Paint Exposed Ceilings 3 days A&B 6/9/05 6/13/05 ]

154 Frame Walls/Ceilings (excludes leave-out bay) 5days JJ 6/14/05 6/20/05

155 MEP Rough-Ins 4 days MEP 6/20/05 6/23/05 | |
156 Overhead Coiling Door 2 days Smith Co. 6/21/05 6/22/05

157 Sheetrock 3 days JJ 6/23/05 6/27/05 [_
158 Taping 7 days JJ 6/27/05 7/6/05

159 Level 6

160 Level 6 Corridor ( L- C Line)

161 Upper Level Electric @ Pipe Racks 15 days Sasco 5/10/05 5/31/05 :|

162 Duct @ Pipe Racks (at East End) 3 days CMI 5/27/05 6/1/05 (T

163 Frame Shafts,Plumbing Closet,Soffit Drops (Priority Gy 3days JJ 5/27/05 6/1/05 T

164 MEP Wall Rough Ins 5days MEP 5/24/05 5/31/05 :_l

165 Plumbing @ Pipe Racks 18 days KDS 6/1/05 6/24/05 | :|
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R & S Project #2787

The Molecular Foundry Week Starting 5-31-2005

LBNL 4-Week Rolling Schedule
ID | Task Name Duration | Resource Start Finish May 29, '05 Jun 5, '05 Jun 12, '05 Jun 19, '05
Names sIM[TWT[F[s|sIM[TW[T[F[s|sIM[TW[T[F[s|sIM[TW[T|F]s
166 Duct at E-Line @ Pipe Rack 3 days CMI 6/20/05 6/22/05
167 Install HM Door Frames 3 days W&W 6/22/05 6/24/05 j
168 Firestop Slab Penetrations 3 days MEP 6/22/05 6/24/05 _]
169 Sheetrock (remaining) 4 days JJ 6/27/05 6/30/05
170 Labs (L to E-Line)
171 Install Overhead Duct 19 days CMI 5/16/05 6/10/05 |
172 Pressure Test Duct 3 days CMI 6/9/05 6/13/05 : ]
173 Sheetrock/Tape Priority Wall Top 8' 3days JJ 6/1/05 6/3/05 | ‘
174 Install Ceiling Lab Cabinet Carriers 3 days ISEC 6/7/05 6/9/05
175 Install Overhead Branch Electric 10 days Sasco 6/3/05 6/16/05 [ T
176 Install Overhead Plumbing 10 days KDS 6/9/05 6/22/05 : I
177 Shaft Framing Final side 4 days JJ 6/9/05 6/14/05 : :
178 Frame Walls/Furring/Soffits 8 days JJ 6/15/05 6/24/05 __j
179 MEP Rough-Ins 6 days MEP 6/21/05 6/28/05 T
180 Sheetrock 5days JJ 6/29/05 7/6/05
181 Bathrooms
182 Set Plumbing Waste Carrier 5days KDS 6/21/05 6/27/05
183 Frame Walls/Shafts & Ceilings 4 days JJ 6/28/05 7/1/05
184 Install HM Frames 2 days W&W 7/1/05 7/5/05
185 Level 6 Cantilever (D to A line)
186 Install MEP Overhead 4 days MEP 6/22/05 6/27/05 (e
187 Paint Exposed Ceilings 3days A&B 6/28/05 6/30/05
188 Frame Walls/Ceilings (excludes leave-out bay) 5days JJ 7/1/05 7/8/05
189 Level 1
190 Level 1 Corridor (L-C line)
191 Tape Priority Walls 5days JJ 5/25/05 6/1/05 :I
192 Paint Ceiling - Top 10' 1day A&B 6/2/05 6/2/05 D
193 Install Pipe Racks 6 days Sasco 5/31/05 6/7/05 :
194 Upper Level Electric @ Pipe Racks (starting at C-Line) 15 days Sasco 6/1/05 6/21/05 (T ___I
195 Frame Plumbing Closet/Soffit Drops (Priority Gyp) 5days JJ 5/24/05 5/31/05 T
196 Duct @ Pipe Rack 5days CMI 6/17/05 6/23/05 B [ (e
197 Plumbing @ Pipe Racks (starting at plumbing closet) 18 days KDS 6/15/05 7/11/05 I
198 Labs/Offices 3to 4 Line (L to C-Line) 28 days 5/31/05 7/8/05
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R & S Project #2787

The Molecular Foundry

Week Starting 5-31-2005

LBNL 4-Week Rolling Schedule

ID | Task Name Duration | Resource Start Finish May 29, '05 Jun 5, '05 Jun 12, '05 Jun 19, '05

Names SIM[TW[T[F[sS|SM|TW|T[F[S[S|M[TW[T|F[S|SM[TW[T|F[S

199 Rigid Insulation (underside of deck) 4 days JJ 5/31/05 6/3/05 ‘

200 Install Overhead Piping 5days CMI/KDS 6/2/05 6/8/05 :

201 Overhead Duct (4 line) 7 days CMI 6/9/05 6/17/05 [T

202 Electrical Overhead/Wall Rough-in (4 line) 8 days Sasco 6/20/05 6/29/05 Bl

203 Gyp/Tape Priority Walls Top 8' 3days JJ 6/22/05 6/24/05 ]_
204 Overhead Duct (3-Line) 5days CMI 6/27/05 7/1/05

205 Overhead Plumbing 7 days KDS 6/29/05 7/8/05

206 MEP Wall Rough-In 4 days MEP 7/5/05 7/8/05

207 Labs/Offices 1to 2 Line (L to C-Line)

208 Overhead Duct (1 line) 7 days CMI 5/31/05 6/8/05

209 Frame Walls/Soffits (1-Line as needed) 3 days JJ 6/9/05 6/13/05 [: ]

210 Electrical Overhead/Wall Rough-in (4 line) 6 days Sasco 6/13/05 6/20/05 ]

211 Gyp/Tape Priority Walls Top 8' 3days JJ 6/24/05 6/28/05 ‘:
212 Overhead Duct (2-Line) 5days CMI 6/29/05 7/6/05

213 Overhead Plumbing 8 days KDS 7/5/05 7/14/05

214 Frame Walls (2-Line remaining) 3days JJ 7/11/05 7/13/05

215 MEP Wall Rough-In 4 days MEP 7/13/05 7/18/05

216 Level 1 Shipping/Receiving

217 Install Overhead Duct 5days CMI 5/27/05 6/3/05 ‘

218 Frame Soffit 5days JJ 6/6/05 6/10/05

219 Overhead Electrical 8 days Sasco 6/6/05 6/15/05 N

220 Overhead Pumbing 4 days KDS 6/10/05 6/15/05 i T

221 MEP Rough-Ins 4 days MEP 6/10/05 6/15/05 M T

222 Install Gyp/Sheathing 4 days JJ 6/16/05 6/21/05 B [T (I

223 Install Stucco 10 days JJ 6/22/05 7/6/05 AT 1
224 Set AHU 3 2 days CMI 717/05 7/8/05

225 Elevator Installations

226 Car #2

227 Install Rails, Umbilical, False Car 10 days Otis 5/9/05 5/20/05

228 Build Car Frame/Belt Up/Entrances 21 days Otis 5/20/05 6/20/05 ]

229 Complete Car # 2 0 days Otis 6/20/05 6/20/05 } 6/20

230 |UTILITY BUILDING/COOLING TOWER

231 Interior Improvements
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R & S Project #2787

The Molecular Foundry

Week Starting 5-31-2005

LBNL 4-Week Rolling Schedule
ID |Task Name Duration | Resource Start Finish May 29, '05 Jun 12, '05 Jun 19, '05
Names sIM[TW[T[F[s sM[TW[T[F]s[s|M T[F[s
232 Framing 1st level 8 days JJ 5/24/05 6/3/05
233 Framing 2nd level 2days JJ 6/2/05 6/3/05 D
234 MEP wall rough in 6 days MEP 6/3/05 6/10/05 [
235 HM frames 2 days W&wW 6/13/05 6/14/05
236 Gyp walls 3days JJ 6/15/05 6/17/05 B
237 Taping 7 days JJ 6/20/05 6/28/05
238 | Electrical Shutdown (weekend 6/18,19) 0 days Sasco 6/17/05 6/17/05 ‘ 6/17
239 |Electrical Shutdown (weekend 6/25,26) 0 days Sasco 6/24/05 6/24/05 4}

6/24/05

LBNL OAC 4 week 6-2-05




